

July – August 3, 2016 Workshop #1
Community: Identify challenges, opportunities, vision elements

August-September 2016
Project Team: Study and analyze project area

September 13, 2016 Workshop #2
Community: Receive analysis results and review Draft Vision

September-October 2016
Project Team: Develop Plan concepts

October 27, 2016 Workshop #3
Community: Review and respond to Plan concepts

November 2016
Project Team: Develop Plan alternatives

December 8, 2016 Workshop #4
Community: Review and respond to Plan alternatives

December 2016-January 2017
Project Team: Develop Draft Plan

January 17, 2017 Open House
Community: Review and respond to Draft Plan

February 2017
Project Team: Develop Recommended Plan

February-March 2017
City Planning Commission and City Council review/consideration of Plan approval